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DTL 1 commissioning continues to make very good progress. Over the last two weeks we 
achieve 80 of our commissioning goals, with running beam currents up to 38 mA (design for 1.4 
MW) and current pulse length up 1 msec (design) for several hours stably. Diagnostics checkout 
and hardware testing continues. The run will go through October 23rd, one week longer than 
originally planned. Preparations to run high average power are ongoing, but operation under 
those conditions will not happen until the very end because of the associated residual radiation 
that is generated in the enclosure.  
 
The first DT’s for DTL-4 were received at ORNL today. Fiducilization, magnet mapping, and 
leak testing will begin Thursday. Several shipment of DTL 4, 5 and 6 drift tubes are expected 
over the coming 2-3 weeks and assembly of tanks will start as soon as possible. While Tank 5 
and  6 drift tubes will be delivered prior to what was originally foreseen,  Tank 2 drift tubes 
incurred delays that accumulated to a  2-3 week slip. This potentially delays tank 1-3 
commissioning in January shifting it into February. 
 
All remaining end walls for the DTL system (i.e.: DTL-2, -4, -5, and -6) have been fiducilized in 
the FE building.  The taut wire system and laser tracker were used to find the magnetic center of 
the end wall and relate it to fixed fiducials. Fiducilization of each end wall took about 1 day to 
complete. Leak testing of DTL-2 is complete. Installation of the cooling manifold on the frame 
began yesterday (9-30-03). 
 

      
 

DTL-2 End wall Fiducilization                  DTL-2 Tank Leak Testing in the FE Building 



  
 
 

Component Engineer Identifier Quantity Shipping Date Delivered Change from 
last week

Identifier Quantity Shipping Date Delivered Change from 
last week

Drift Tubes Gentzlinger 4A 7 29-Sep-03 0 5E 8 20-Oct-03 0
4B 6 29-Sep-03 0 5F 7 21-Oct-03 0
4C 6 30-Sep-03 0 5G 8 27-Oct-03 0
4D 8 6-Oct-03 0

Dummies Gentzlinger With DT Groups With DT Groups
EMDs O'Hara 4 29-Oct-03 0 4 13-Nov-03 0
BPMs O'Hara 2 29-Oct-03 0 2 29-Oct-03 0
Top hats Rowton 1.25" 27 29-Sep-03 0 1.25" 23 20-Oct-03 0

Shrouds Rowton 27 29-Sep-03 0 23 20-Oct-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Rowton 27 Bead Pull + 15 0 23 Bead Pull + 15 0
Slug Tuners Rowton 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 7-Oct-03 0 2 10-Nov-03 0
RF Grills 4 7-Oct-03 0 4 10-Nov-03 0
Wave Guide-Iris Valdiviez 1 Complete 1 0 1 Complete 1 0
Window Young 1 Complete 1 0 1 Complete 1 0
Stands Turon 1 Complete 1 1 Complete 1 0

Milestones Date Date
Ready for RF ? ?
Ready for Beam 28-Feb-04 28-Feb-04
Tank Commissioning complete 1-May-04 1-May-04

Tank 4 Tank 5

 

Component Engineer Identifier Quantity Shipping Date Delivered
Change from 

last week
Identifier Quantity Shipping Date Delivered

Change from 
last week

Drift Tubes Gentzlinger 6H 10 30-Oct-03 0 2J 12 7-Nov-03 0
6I 11 31-Oct-03 0 2K 12 28-Oct-03 0

2L 11 31-Oct-03 0
2M 8 5-Nov-03 0

Dummies Gentzlinger With DT Groups None 0
EMDs O'Hara 4 13-Nov-03 0 4 9-Oct-03 0
BPMs O'Hara 2 5-Nov-03 0 2 16-Oct-03 0
Top hats Rowton 1.25" 21 30-Oct-03 0 .75" 41 7-Nov-03 0

1.00" 6 7-Nov-03
Shrouds Rowton 21 30-Oct-03 0 47 7-Nov-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Rowton 21 Bead Pull + 15 0 27 Bead Pull + 15 0
Slug Tuners Rowton 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 10-Nov-03 0 1 7-Oct-03 0
RF Grills 4 10-Nov-03 0 4 7-Oct-03 0
Wave Guide-Iris Valdiviez 1 25-Sep-03 0 0 1 17-Sep-03 0
Window Young 1 15-Oct-03 0 1 15-Oct-03 1
Stands Turon 1 Complete 1 0 1 Complete 1

Milestones Date Date
Ready for RF ? 14-Nov-03
Ready for Beam 28-Feb-04 30-Jan-04
Tank Commissioning complete 1-May-04 1-May-04

Tank 6 Tank 2
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